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Flood Authority Ongoing Efforts — April 8, 2010

Effort

Description

Status

General Investigation
(GI)

Participate in an effort to study and develop
projects for ecosystem restoration and flood
reduction in the Chehalis basin.

The GI Work Group met with the Corps to discuss the
draft PMP on March 26™. An interlocal agreement is
being developed. The target date for PMP approval is
May 14.

Flood Plan Revise the draft Flood Plan, share with the Public meetings on the Flood Plan were held in early

public, and move towards adoption/approval. April. Revisions based on public comment will be
made and the target date for Authority approval of the
plan is June.

Regulatory Work Work with jurisdiction staff to prepare a set of The work of the Regulatory Work Group is complete

Group regulatory recommendations. and was shared with the Flood Authority at the January

21% meeting. The results have been incorporated into
the Flood Plan.

Coordinated Study Develop comparable timely data on the Twin An RFP was issued and three proposals were received.
Cities project and an upstream storage facility, Due to budget uncertainties the proposal review process
and determine if there is a feasible combination has been put on hold.
of the two.

Supplemental Budget Request reappropriation of state funds to The legislature is currently in a special session and the
continue Flood Authority work in FY 10/11. Flood Authority’s budget has not yet been determined.

Flood District Move toward formation of a permanent A recommendation to select FCS Group for this work

Formation governance and finance structure. will be presented to the Authority at the April 15

meeting. A scope and contract will be presented to the
Authority for approval May 20.

Public Involvement

Conduct outreach to Flood Authority
stakeholders.

Public meetings on the Flood Plan were held on April 5
in Rochester, April 6 in Montesano, and April 7 in
Chehalis. A memo on the meetings is included in the
agenda packet and a full report will be presented in
May.
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Ripe & Ready Studies

Description

Status

Upstream Storage

Fund Lewis County PUD evaluation of water

Proceeding via Lewis County PUD. Authorization to

Phase 2 Feasibility storage facilities on the upper Chehalis River. begin Phase 2b was given at the February 18 Flood
Study Authority meeting.

Skookumchuck Dam Conduct a feasibility study to determine if some | The feasibility analysis is complete. It was determined
Modification modification can allow for faster drawdown of that modification to allow faster drawdown was not
Feasibility the reservoir during flood events. feasible without threatening the integrity of the dam.
Early Warning Work with emergency management staff of local | Proceeding via WEST Consulting. WEST is preparing a
Program jurisdictions to design and implement a system to | phase 2 scope for BAC review on May 6 and Flood

warn citizens in advance of an anticipated flood
event.

Authority review on May 20.

Ecosystem Services

Conduct an economic analysis to value flood
protection and other ecosystem services in the
basin to help select projects.

Proceeding via Earth Economics. Earth Economics held
a workshop on March 30. They are revising the draft
report and an edited version is expected in May or June.

Lower-basin Hydraulic
Model

Develop a model for the basin below Grand
Mound to provide consistent information with the
upper-basin model.

FEMA will be developing a hydraulic model of the
lower basin as part of a flood study for the area. The
Flood Authority may choose proceed with its own
model if funding is available.

Seamless LiIDAR

Fill gaps in basin LiDAR information to provide
consistent topographical information for
modeling and analysis.

Proceeding via Lewis County. LiDAR flights have been
put on hold due to budget uncertainties.




